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ORIGINAL

CITY OF MILPITAS
AGREEMENT NO 385
ENGINEERING DESIGN SERVICES FOR THE
SANTA CLARA COUNTY TRAFFIC AUTHORITY
MEASURE A HIGHWAY PROGRAM

AMENDMENT NO. 8

CONSULTANT: MAC KAY & SOMPS CIVIL ENGINEERS, INC.
SCOPE OF SERVICES:  Highway Design Services for MSA No. 304-20

The subject agreement, entered into on the fourth day March, 1996 between the SANTA CLARA
COUNTY TRAFFIC AUTHORITY, a public entity, and MACKAY & SOMPS CIVIL ENGINEERS,
INC, (known herein as CONSULTANT), a corporation organized and existing under the laws of the State
of California, having been assigned to the City of Milpitas effective April 1, 1997, is hereby amended
to revise the scope of services to and increase the maximum extra work allowance by a total of
$15,677.00. ‘ -

L. REVISIONS TO THE EXHIBITS:

CONSULTANT shall provide additional surveying services to complete the final Record of Survey,
advance filing fees and set specified monumentation of Right of Way. These services include the
following:

1. The performance of additional {ield surveys during and following project construction
activities not originally anticipated and or required and ) '

2. The preparation and filing with County Recorder a Corner Record reflecting changed
monument conditions shown on recorded Record of Survey.
11, TERM OF THE AGREEMENT:
The term of the Agreement shall be from the date of the Notice to Proceed through June 30, 2003, as

evidenced by the Notice of Final Acceptance, unless terminated earlier pursuant to terms of Article 12 of
Exhibit A, General Conditions.



III. COMPENSATION:

The compensation shall be revised due to this amendment as indicated below:

Base Work
(Tasks 1-5) Extra Work  TOTAL

Agreement Value £166,000 $ 185,600 $ 351,600
thru Amend #7
Amend #8 Value 0 $§ 15,677 $ 15677

Revised Maximum  $166,000 § 201,277 3 367,277

Extra Work, Rollover for Tasks 6 through 8, must be authorized in accordance with Article 17.4 of Exhibit A, General
Conditions. No additional compensation will be paid without a written amendment to the Agreement.

All other terms, covenants and conditions of the Agreement, except as duly modified by this and previous
amendments, remain in full force and effect. In witness whereof, the parties hereto have executed this agreement as of
the day and yes, f

NGINEERS, INC.:

I o e ts
W __@@angin Date” °

~Ben B.

CITY OF MILPITAS:

Thomas J. Wilson, City Manager Date

Approved as to Form:

Steve Mattas, City Attorney Date

Attest: ‘ e
Gail Blalock, City Clerk Date
Recommended by: V

David M. McNecely, City Engineer Date



January 8, 2003

MACKAY & SOMPS Job No. 11185-20
INFRASTRUCTURE GROUP Project: City of Milpitas, 237/880 I/C
Civil Engineering-Planning-Land Surveying R/W Engineering
TASK : DESCRIPTION AMOUNT
1 Additional Field Surveys $ 6,620.00
2 Preparation of Corner Record 9,057.00
Total $15,677.00




